

City of Fredericksburg
Asphalt Street Rehabilitation Schedule
Summer - Fall 2013

All dates are tentative and subject to change due to weather, equipment issues, etc. The schedule will be updated as needed.

Street	From	To	Type of Work	Start Date
Greenbrier Drive	Armory Drive	Hazel Run	Mill & Resurface	September 9
Germania Street	Princess Anne Street	Fall Hill Avenue	Mill & Resurface	September 12
Stafford Avenue	William Street	Brent Street	Mill & Resurface	September 16
Riverside Drive	Jefferson Davis Hwy.	Fall Hill Avenue	Mill & Resurface	September 19
Lafayette Boulevard	South City Limits	Twin Lake Drive	Mill & Resurface	September 24
Littlepage Street	Brompton Street	Monroe Street	Reconstruction	October 14
Prince Edward Street	George Street	Canal Street	Reconstruction	October 28

Related curb, gutter and sidewalk replacement will begin on Riverside Drive on September 9 and will also be performed on Littlepage Street Street and Prince Edward Street with all concrete work scheduled to be completed by mid-October.

